

戸田ボートコース ブイ整備 工程表

月 日	6月		7月											8月																
	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
作業準備(2人工/1日)	▬																													
ブイ清掃(八潮30名/1日)	▬																													
ブイロープ製作(学連10人工/1日)			<div style="display: flex; justify-content: space-around; width: 100%;"> 7/77/87/9 </div>																											
ブイ交換(〃)			<div style="display: flex; justify-content: space-around; width: 100%;"> 7/77/87/97/107/117/12 </div>																											
ブイ清掃(南稜30名/1日)			<div style="display: flex; justify-content: space-around; width: 100%;"> 7/77/87/97/107/117/12 </div>																											
全体チェック			<div style="display: flex; justify-content: space-around; width: 100%;"> 7/9 </div>																											
ブイ交換(学連5人工/1日)			<div style="display: flex; justify-content: space-around; width: 100%;"> 8/108/118/12 </div>																											
横ワイヤー撤去整備(〃)			<div style="display: flex; justify-content: space-around; width: 100%;"> 8/108/118/12 </div>																											
跡片け			<div style="display: flex; justify-content: space-around; width: 100%;"> 8/10 </div>																											
<div style="display: flex; justify-content: space-around; align-items: center;"> <div style="border: 1px solid black; padding: 5px;">配艇練習</div> <div style="border: 1px solid black; padding: 5px;">大会期間</div> </div>																														